

Appendix J Non-Enforceable Out-Year Planning Targets

Site	Project	2026	2027	2028	2029	2030	2031	2032	2033	2034	2035	2036	2037	2038	2039	2040	2041	2042	2043	2044	2045	2046	2047
ETTP	Zone 1 Groundwater Plumes ROD	ROD 9/30/26		RAR																			
	Remaining Ecology/ Surface Water/ Sediment Final ROD	ROD 9/30/26		RAR																			
ORNL	MV Reactors & Facilities ROD								Start				ROD										RAR
	Final MV ROD									Start		ROD	RAR										
	MSRE ROD Salt Remediation	FS Add. 12/30/25						Start						RAR									
	BV Interim ROD																						RAR
	3038 D&D ²	PCCR 9/30/26																					
	3042 D&D	PCCR 9/30/26																					
	3515 D&D			PCCR																			
	3544 D&D			PCCR																			
	5505 D&D		PCCR																				
	Final BV ROD												ROD	RAR									
	Non-Watershed Sites ROD																		Start		ROD		RAR
Y-12	UEFPC Ph. 1 ROD																						RAR
	UEFPC Ph. 2 - Soils ROD ⁴																						RAR
	Final UEFPC ROD								Start	ROD	RAR												
	EFPC Surface Water ROD								Start		ROD		RAR										
	Y-12 Buildings Demolition AM	WEMA RmAWP Add. 9/30/26																	RmAR				
	Alpha-2 Complex		PCCR																				
	Beta-1 Complex			PCCR																			
	Beta-4 Complex	RA Start 9/30/26								PCCR													
	Alpha-5 Complex			RA Start								PCCR											
	Alpha-4 Complex															PCCR							
	BCV Ph. I ROD							RAR															
NT-8 AM		RmAR																					

Appendix J Non-Enforceable Out-Year Planning Targets

Site	Project	2026	2027	2028	2029	2030	2031	2032	2033	2034	2035	2036	2037	2038	2039	2040	2041	2042	2043	2044	2045	2046	2047
Y-12	BCV Burial Ground ROD						Start			ROD								RAR					
	White Wing Scrapyard ROD						Start			ROD							RAR						
	Final BCV ROD													Start	ROD			RAR					
	EMWMF ROD	PCCR 4/1/26	PCCR	PCCR w/Haul Road	PCCR	PCCR	PCCR	PCCR	PCCR	PCCR	RAR												
	EM Disposal Facility																						RAR
	Chestnut Ridge ROD												Start		ROD			RAR					
ORR	Clinch River/Poplar Creek ROD SW																Start		ROD	RAR			
	Remediation Effectiveness Report	RER 3/30/26	RER	RER	RER	RER	RER	RER	RER	RER	RER	RER	RER	RER	RER	RER	RER	RER	RER	RER	RER	RER	RER
	Five Year Review	FYR 8/20/26	FYR	FYR	FYR	FYR	FYR	FYR	FYR	FYR	FYR	FYR	FYR	FYR	FYR	FYR	FYR	FYR	FYR	FYR	FYR	FYR	FYR
Other	Public Involvement Plan ⁵			PIP			PIP			PIP			PIP			PIP			PIP			PIP	

NOTE: Gray shading reflects CERCLA decision subprojects.

¹These ROD milestones may change depending on the path forward determined by the Project Team based on their review of the well monitoring data sampled during FY 2020.

²Remedial action started in March 2021.

³Pursuant to DRA for OF 200 MTF dated May 2015, there will be 2 years of performance testing following completion of construction and startup with the results included in the annual RER.

⁴The mercury strategy will support a west to east UEFPC prioritization of remediation activities.

⁵Update every three years as determined by the FFA Project Managers.