

Appendix J Non-Enforceable Out-Year Planning Targets

Site	Project	2027	2028	2029	2030	2031	2032	2033	2034	2035	2036	2037	2038	2039	2040	2041	2042	2043	2044	2045	2046	2047	
ETTP	ETTP Main Plant Area Groundwater IROD	RAWP 2/2/27							RAR														
	ETTP Main Plant Area Groundwater Final ROD						ROD					RAR											
	Zone 1 Groundwater Plumes ROD		RAR 9/30/28																				
	Remaining Ecology/Surface Water/Sediment Final ROD		RAR 9/30/28																				
ORNL	MV Reactors & Facilities ROD							Start				ROD									RAR		
	Final MV ROD								Start		ROD	RAR											
	MSRE ROD Salt Remediation						Start						RAR										
	BV Interim ROD																					RAR	
	3042 D&D	PCCR (Pre-Demo) 1/30/27	PCCR (Demo) 9/30/28																				
	3515 D&D		PCCR 9/30/28																				
	3544 D&D		PCCR 9/30/28																				
	5505 D&D	PCCR 9/30/27																					
	EGCR Deactivation		PCCR 9/30/28																				
	Final BV ROD											ROD	RAR										
Non-Watershed Sites ROD																	Start		ROD		RAR		
Y-12	UEFPC Ph. 1 ROD																					RAR	
	UEFPC Ph. 2 - Soils ROD																				RAR		
	Final UEFPC ROD							Start	ROD	RAR													
	EFPC Surface Water ROD							Start		ROD		RAR											

Appendix J Non-Enforceable Out-Year Planning Targets

Site	Project	2027	2028	2029	2030	2031	2032	2033	2034	2035	2036	2037	2038	2039	2040	2041	2042	2043	2044	2045	2046	2047
Y-12	Y-12 Buildings Demolition AM																	RmAR				
	Alpha-2 Complex	PCCR 9/30/27																				
	Beta-1 Complex		PCCR 9/30/28																			
	Beta-4 Complex							PCCR														
	Alpha-5 Complex		RA Start 9/30/28								PCCR											
	Alpha-4 Complex														PCCR							
	9616-09	PCCR 9/30/27																				
	9811-06, 9811-07	PCCR 9/30/27																				
	BCV Ph. I ROD							RAR														
	NT-8 AM	RmAR 9/30/27																				
	BCV Burial Ground ROD					Start			ROD									RAR				
	White Wing Scrapyard ROD					Start			ROD									RAR				
	Final BCV ROD													Start	ROD			RAR				
	EMWMF ROD	PCCR 4/1/27	PCCR w/Haul Road 4/1/28	PCCR	PCCR	PCCR	PCCR	PCCR	PCCR	RAR												
EM Disposal Facility																					RAR	
Chestnut Ridge ROD										Start			ROD			RAR						
ORR	Clinch River/Poplar Creek ROD SW															Start		ROD	RAR			
	Remediation Effectiveness Report	RER 4/30/27	RER 4/30/28	RER	RER	RER	RER	RER	RER	RER	RER	RER	RER	RER	RER	RER	RER	RER	RER	RER	RER	RER
	Five Year Review	FYR 8/20/27	FYR 8/20/28	FYR	FYR	FYR	FYR	FYR	FYR	FYR	FYR	FYR	FYR	FYR	FYR	FYR	FYR	FYR	FYR	FYR	FYR	
Other	Public Involvement Plan ¹		PIP 5/30/28			PIP			PIP			PIP			PIP			PIP			PIP	

NOTE: Gray shading reflects CERCLA decision subprojects.

¹Update every three years as determined by the FFA Project Managers.

FFA-PM/24-004
January 9, 2024