

Oak Ridge Reservation Environmental Management Disposal Facility (EMDF) Update

Early Site Preparation is complete



Early Site Preparation Scope

This effort involved rerouting Haul Road, Bear Creek Road, constructing a support area for future work crews, and preparatory construction to prepare access to 7B Borrow Area.

STATUS

Early site preparation work began August 2023, and field work completed May 2024.