

FY 2026 – 2028 Federal Facility Agreement Milestones
Appendix E

Site	Project/Subproject	FY 2026 Milestones		FY 2027 Milestones		FY 2028 Milestones	
ETTP	ETTP Main Plant Area Groundwater Interim ROD					RDR/RAWP	9/30/28
	Zone 1 Groundwater Plumes ROD	RIWP Add. 3	9/30/26	RI/FS	9/4/27	PP	9/30/28
	Zone 1 Final Soil ROD	RAR	9/30/26				
	Zone 2 Soil ROD (4/19/05)					RAR	9/30/28
	EUs 20, 21, 22	Final PCCR	12/31/25				
	EU 38	PCCR	9/30/26				
	Duct Bank			PCCR	2/15/27		

FY 2026 – 2028 Federal Facility Agreement Milestones
Appendix E

Site	Project/Subproject	FY 2026 Milestones	FY 2027 Milestones	FY 2028 Milestones
ORNL	Bethel Valley Interim ROD (5/2/02)		ROD ESD (Sumps) 7/30/27	
	3042 D&D	RDR/RAWP 3/5/26		Completion Letter (package process piping & tanks from bldg. 3042 basement for future disposal) 3/1/28
	3517 D&D		RDR/RAWP (Pre-Demo) 1/27/27	
	3544 D&D			WHP 2/28/28
	7025 Area	PCCR 8/15/26		
	West Bethel Valley 8	PCCR 11/30/25		
	EGCR Deactivation			PCCR 9/30/28
	LGWO Deactivation		PCCR Add. (2600 Piping) 1/31/27	
	Isotope Facilities Demo		PCCR 4/30/27	
	White Oak Creek Embayment		Emergency RmAR (Sediment Retention Structure) 2/26/27	
	MSRE ROD Salt Remediation (7/7/98)			PCCR (Continuous Purge System) 3/31/28
	MSRE Building Units AM		EE/CA 12/30/26	AM 12/30/27

FY 2026 – 2028 Federal Facility Agreement Milestones

Appendix E

Site	Project/Subproject	FY 2026 Milestones	FY 2027 Milestones	FY 2028 Milestones
Y-12	UEFPC Ph. 2 Soils ROD (4/21/06)	ROD ESD (New Hope Pond) 7/31/26		
	BCV Burial Ground ROD		RI 8/26/27	FS 6/13/28
	Y-12 Buildings AM (9/29/10)			
	Alpha-2 Complex			PCCR (Demo) 3/30/28 AM (Time-Critical) 9/30/28
	Beta-1 Complex		PCCR (Pre-Demo) 11/30/26	
	White Wing Scrapyard	North Boundary AM (Time-Critical) 12/31/25	Ph. I RmAR 9/30/27 Ph. II AM (Time-Critical) 3/3/27	Ph. III EE/CA 7/18/28
	EMWMF ROD (11/11/99)	PCCR 4/1/26	PCCR 4/1/27	PCCR 4/1/28
	EM Disposal Facility ROD	RDR/RAWP (Support Facilities & Infrastructure) 5/28/26	RDR/RAWP (Landfill Water Treatment System) 5/27/27	
ORR	Water Resources Restoration Program	RER 4/30/26	RER 4/30/27	RER 4/30/28
	Five-Year Review	FYR (MV/BV) 8/20/26	FYR (LWBR & CR/PC) 8/20/27	FYR (ETTP) 8/20/28
	Public Involvement Plan			PIP 5/30/28

NOTE: Gray shaded cells reflect CERCLA decision subprojects.