
 
Site Treatment Plan Ver. 29.1 

Deliverables, Milestones, and Target Dates 
 Description Due Date 

Deliverable Site Treatment Plan Annual Update 10/31 
Annually 

Deliverable Site Treatment Plan Semi-Annual Progress Report 4/30 & 10/31 
Annually 

Deliverable 

Site Treatment Plan Quarterly Status Report Presentation (Table 3.4, 
Table 3.6, and TRU Processing) 
STP Sections 3.1, 3.3, and 4 

1/30, 4/30,  
7/30, & 
10/30 

Annually 
 

TRU Debris 

Milestone 

Complete physical preparation of 59 m3 of technically challenging and 
collocated CH-TRU debris as well as STP waste inventory growth, enabling 
the final characterization of the waste for disposal. For purposes of this 
milestone, completion will be measured as accomplished when 
verification, appropriate remediation, and appropriate repackaging have 
been completed to support initial characterization. This milestone will be 
subject to review and potential extension as part of the DOE FY2025 
Annual Update of the STP based upon any continuing impacts due to the 
technical issues associated with the discovery of additional oxide and 
potentially reactive waste requiring safety-related controls. 

3/24/2026 

Milestone 

Complete physical preparation of remaining inventory of 16 m3 of 
technically challenging and co-located CH-TRU debris as well as STP waste 
inventory growth, enabling the final characterization of the waste for 
disposal. For purposes of this milestone, completion will be measured as 
accomplished when verification, appropriate remediation, and 
appropriate repackaging have been completed to support initial 
characterization. This milestone will be subject to review and potential 
extension as part of the DOE FY2025 Annual Update of the STP based 
upon any continuing impacts due to the technical issues associated with 
the discovery of additional oxide and potentially reactive waste requiring 
safety-related controls. 

10/24/2026 

Milestone 

Complete physical preparation of the remaining inventory of 22 m3 of 
RH-TRU debris inventory, enabling the final characterization of the waste 
for disposal. For purposes of this milestone, completion will be measured 
as accomplished when verification, appropriate remediation, and 
appropriate repackaging have been completed to support initial 
characterization. This milestone will be subject to review and potential 
extension as part of the DOE FY2025 Annual Update of the STP based 
upon any continuing impacts due to the technical issues associated with 
the discovery of additional oxide and potentially reactive waste requiring 
safety-related controls, and waste subject to specialized requirements. 

10/24/2026 

  



TRU Debris (continued) 

Milestone 

Accomplish final WIPP certification of all remaining RH-TRU debris waste 
inventory, as shown in Table 4.1 of the STP. (Date extended due to 
additional certification requirements under WIPP WAC, revision 8. TDEC 
recognizes that as of the WIPP WAC, revision 8, final WIPP certification is 
managed by the DOE Carlsbad Field Office.) This milestone will be subject 
to review and potential extension as part of the DOE FY2025 Annual 
Update of the STP based upon any continuing impacts due to the 
technical issues associated with the discovery of additional oxide and 
potentially reactive waste, and waste subject to specialized 
requirements. 

12/24/2026 

Milestone 

Accomplish final WIPP certification of all remaining inventory of CH-TRU 
debris waste inventory, as shown in Table 4.1 of the STP. (Date extended 
due to additional certification requirements under WIPP WAC, revision 8. 
TDEC recognizes that as of the WIPP WAC, revision 8, final WIPP 
certification is managed by the DOE Carlsbad Field Office.) This milestone 
will be subject to review and potential extension as part of the DOE 
FY2025 Annual Update of the STP based upon any continuing impacts 
due to the technical issues associated with the discovery of additional 
oxide and potentially reactive waste requiring safety-related controls. 

12/24/2026 

Target Provide TDEC with a plan for processing the CH-TRU debris generated 
from D&D activities. 3/31/2028 

TRU Sludge 

Milestone Provide a strategic plan addressing technologies available for the 
treatment of sludge, relevant to the OREM mission. 6/30/2025 

Milestone 

Provide a comprehensive report, and strategic plan, evaluating tank 
status and ensuring safe operations until processing commences. This 
report should cover tank inventory, construction dates, capacity, integrity 
monitoring programs, current sludge generation rates, and Liquid Low-
Level Waste / sludge minimization. 

9/30/2025 

Milestone 

Provide a copy of the sample data from the Melton Valley Storage Tanks 
and Bethel Valley Evaporator Service Tanks, as well as a report explaining 
the differences between it and the past data from 2001. This should show 
changes in radionuclide, chemical, hazardous, and transuranic 
constituents, density, and particle size distribution. 

9/30/2026 

Milestone 

Deliver a report documenting all necessary steps that were and will be 
completed to obtain sufficient funding to comply with the provisions, 
milestones, and target dates of this Plan as pertains to the processing of 
mixed TRU sludge. The expectation is for DOE to take appropriate 
budgetary actions to meet the September 30, 2032, target of a 
preliminary design. 

9/30/2026 
 

Target 
Deliver an updated strategic plan to process and stabilize the sludges and 
ship the final waste form to a suitable off-site disposal facility, depending 
on the final characterization of the processed waste. 

9/30/2030 

Target Provide a preliminary (60%) design for the full-scale sludge processing 
facility. 9/30/2032 



Trench 13 

Target Submit to TDEC a revised Engineering Evaluation for removal and disposal 
of the waste from Trench 13. 9/30/2035 

Target Begin work to remove and dispose the waste from Trench 13. 9/30/2037 
Sodium and Lithium Shields 

Milestone DOE shall begin shipment of seven shields for treatment via vitrification 
as a demonstration project. 3/31/2026 

Target Issue an RFP for treatment and disposal of the sodium and lithium 
shields. 9/30/2028 

No-Path to Disposal 

Milestone 

Complete shipment of MLLW with Dioxin and Furan Codes to a treatment 
facility after appropriate treatment technology becomes available at a 
facility with the necessary permits and licenses, approval to receive the 
waste is in place, and the treatment facility is operationally ready to 
receive the waste. 

TBD 

Milestone 
A petition for Determination of Equivalent Treatment will be submitted 
to U.S. EPA to gain approval to utilize the treatment train developed as a 
part of the dioxin and furan waste treatment studies. 

3/31/2026  

NNSA 
Milestone Verify resolution of corrective actions at DSSI. 3/31/2025 
Milestone Resume shipments to all Perma-Fix facilities. 6/30/2025 

Milestone Complete shipment of 25 mixed waste containers in MWIR stream 
M3337. 9/30/2025 

Target Complete shipment of waste stream M3336. 9/30/2035 
 


