

# Review Cycle Protocol

## FFA Non-Time Critical Removal Action Documents

### EE/CA

	↑ D0				↑ D1					↑					
	DOE-OR Review	Response Preparation	C	T	T	EPA/TDEC Review	Response Preparation	C	T	Public Notification	Public Review	Response Preparation	Action Memo D0		
Work Days	11	5	3	5	2	21	13	3	5	5	21	11			
Calendar Days	15	7	4	7	3	30	19	4	7	7	30	15			

D2 or D1 w/Response  
Resolution Package

148 Calendar Days  
105 Work Days  
T = Transmittal Period  
C = Clearance Period

### Action Memorandum

	↑ D0				↑ D1					↑	
	DOE-OR Review	Response Preparation	C	T	T	EPA/TDEC Review	Response Preparation	C	T	D2 or D1 w/Response Resolution Package	
Work Days	11	5	3	5	2	21	13	3	5		
Calendar Days	15	7	4	7	3	30	19	4	7		

96 Calendar Days  
68 Work Days  
T = Transmittal Period  
C = Clearance Period