Review Cycle Protocol FFA Primary and Secondary Documents

Primary (except for Proposed Plan and ROD)

	DOE-OR Review	Response Preparation	Clearance	Т	Т	EPA/TDEC Review	Response Preparation	С	Ť	Т	EPA/TDEC Review and Approval	Approval/Dispute
Work Days	21	20	10	5	2	65	35	3	5	2	21	Resolution
Calendar Days	30	28	. 14	7	3	90	49	4	7	3	30	

265 Calendar Days 189 Work Days T = Transmittal Period C = Clearance Period

Secondary

4			\triangle					
	DOE-OR Review	Response Preparation	Clearance	Т	Т	EPA/TDEC Review	Response Preparation	
Work Days	21	20	10	5	2	65	43	
Calendar Days	30	28	14	7	3	90	60	

232 Calendar Days 166 Work Days T = Transmittal Period

C = Clearance Period