

# EMDF project milestones and outreach

- ☑ Develop a Proposed Plan with EPA and TDEC
- ☑ Release Proposed Plan for public comment (September 2018–January 2019)
- ☑ Host information sessions and public meeting to discuss Proposed Plan (September 2018–January 2019)
- ☑ Respond to all public comments in draft Record of Decision
- ☑ Host public meeting to discuss new project details (May 2022)
- ☑ Open additional public comment period on new project details (May–June 2022)
- ☑ Respond to all additional public comments and sign final Record of Decision with EPA and TDEC (September 2022)
- Continue public outreach about EMDF project
- Begin early site preparations
- Conduct Groundwater Field Demonstration Project
- Complete reviews and final design for EMDF
- Start construction

NOTE: Each activity involves extensive coordination, reviews, and approvals from DOE's regulators.



U.S. DEPARTMENT OF  
**ENERGY**

